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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

LOCCS Authorized Amount:
$12,316,082.00

Estimated PI/RL Funds:
$2,614,531.70

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$14,930,613.70

Disasters:

NSP

Declaration Number

$0.00

N/A

$11,723,287.22

$0.00

$0.00

Total Obligated

$2,049,746.93

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$14,480,746.46

$0.00 $2,200,491.61

     Program Funds Drawdown

To Date

$13,653,932.66

$14,435,193.50

$14,480,746.46

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Tamar Gant

$0.00 $13,773,034.15Total Funds Drawdown

Grant Award Amount:
$12,316,082.00
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$15,712,034.81$0.00Match Contributed

The City of Atlanta Office of Housing continues to rehabilitate and dispose of properties under this award for the
purposes of rental and homeownership.
During this reporting period, the Office of Housing and Community Development performed a monitoring visit of our
sub-recipient, the Fulton County/ City of Atlanta Land Bank Authority (LBA), and our development partner Quest
Community Development Organization.
LBA’s governing board approved the release of the RFQ for developers. LBA anticipates certifying and selecting
qualified developers for the LBA pool, as well as releasing a Phase 6 bid package during the first quarter of 2017.
As of the end of 4th quarter, we have 2 properties undergoing renovation and 1 property on the market for sale uder
the NSP 1 award.

 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,330,545.29

$0.00

To Date

Limit on Public Services

$15,712,034.81

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,330,545.29

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,068,431.16

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $0.00 $1,331,608.00 $1,052,572.87

2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00 $8,695,187.39 $7,117,789.65

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33
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2008-NSP1-LBA, Land Banking $0.00 $927,436.61 $830,962.09

2008-NSP1-REDV, Redevelopment $0.00 $3,000,000.00 $2,029,881.28
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Activities

2008-NSP1-ARD / Aquisition/Rehab/DispositionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,591.76

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$232,591.76

$0.00

$0.00

$0.00

$232,591.76

$224,921.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$29,261.70

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$232,591.76

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$0.00     Program Funds Drawdown $203,330.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,595.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$698,595.20

$0.00

$0.00

$0.00

$698,595.20

$511,907.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$92,203.22

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$535,077.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

    •  The City and LBA are looking at various redevelopment strategies for this property and anticipates solidifying a disposition
strategy by the end of the first quarter 2017.

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$355,319.44$0.00Achor Center

$156,587.77$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $442,874.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,275,000.00

$0.00

$32,494.50

$0.00

$1,275,000.00

$1,209,969.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$0.00

$312,495.59

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$376,741.84

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,161,479.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

    •  1153 Garibaldi St. – The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017. 

    •  1135 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.

    •  1155 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,209,969.81$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $784,737.64
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rehabilitation is anticipated to start during the first quarter of 2017.

    •  1146 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.

    •   1076 Hubbard St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.
    •  1058 Hubbard St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is
anticipated to start during the first quarter of 2017.
    •  509 Mary St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development has
been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is anticipated to
start during the first quarter of 2017.
    •  806 Humphries St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.
    •  790 Humphries St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.
    •  1179 McDaniel St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.
    •  767 Welch St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is
anticipated to start during the first quarter of 2017. 
    •   All other properties in the LBA will continue to be maintained, and will be developed in future quarters.

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/0 5/6# of Households 0 0 40.00

0 0/0 2/0 5/4# Owner Households 0 0 40.00

0 0/0 0/0 0/2# Renter Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

2008-NSP1-LBA / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$317,288.57

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$317,288.57

$0.00

$0.00

$0.00

$317,288.57

$306,643.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$0.00

$40,953.26

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$11,616.39

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$309,362.33

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$306,643.96$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $297,745.94
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    •  The Fulton County/City of Atlanta Land Bank Authority (LBA) continues to maintain these properties, and has met with
several developers in reference to disposition. All offers were rescinded during negotiations, but the properties remain on the
market for sale.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 0

40/40# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,523.16

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$399,523.16

$0.00

$0.00

$0.00

$399,523.16

$359,765.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$10,195.19

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$367,272.87

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

    •  1153 Garibaldi St. – The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  
    •  1135 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017. 
    •  1155 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  
    •  1146 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.   

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$359,765.61$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $357,077.68

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



    •  1076 Hubbard St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is
anticipated to start during the first quarter of 2017.
    •   1058 Hubbard St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  
    •  509 Mary St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development has
been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is anticipated to
start during the first quarter of 2017.  
    •  806 Humphries St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  
    •  790 Humphries St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  
    •  1179 McDaniel St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the first quarter of 2017.  

    •  767 Welch St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is
anticipated to start during the first quarter of 2017.  

    •  All other properties in the LBA will continue to be maintained, and will be developed in future quarters.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/31# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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2008-NSP1-REDV / RedevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$651,704.33

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$651,704.33

$0.00

$0.00

$0.00

$651,704.33

$477,243.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$0.00

$121,176.65

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$10,203.58

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$469,251.79

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

    •  1515 Westwood – will become part of the phase 6 bid package expected to be released in the first quarter of 2017.

    •  991 Crew Street - will become a part of the phase 6 bid package expected to be released in the first quarter of 2017.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$477,243.63$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $459,048.21

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Housing Units 0

2/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 2/9# of Households 0 0 50.00

0 0/0 0/0 1/5# Owner Households 0 0 0.00

0 0/0 1/0 1/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,360.44

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$57,360.44

$0.00

$0.00

$0.00

$57,360.44

$5,723.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$12,039.48

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$14,182.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

339 Holly St. - Quest Community Development Organization (Quest) acquired the property through a transfer from the LBA in
June 2016. Quest has secured additional funding, and will continue to seek additional sources of funding to close the remaining
gap in the upcoming quarter.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$5,723.13$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $2,142.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$230,352.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2016

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$228,439.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

339 Holly St. - Quest Community Development Organization (Quest) acquired the property through a transfer from the LBA in
June 2016. Quest has secured additional funding, and will continue to seek additional sources of funding to close the remaining
gap in the upcoming quarter.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$230,352.47$0.00COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $224,960.55

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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